Approved For Release 2005/05/20 : CIA-RDP78B04770A001700060020-7

25X

CONTRACT INSPECTOR REPORT

CONTRACT NO. [redacted] | TASK NO. 16

TO:

DATE: 8 July 1970

INSPECTION REPORT NO. *(If final, so state)*: 1

ESTIMATED COMPLETION DATE: 1 October 1970

NAME OF CONTRACTOR: [redacted]

X1

Declass Review by NGA.

X1

TYPE OF COMMODITY OR SERVICE

Modification of [redacted] Chip Comparators

THE CONTRACTOR IS ON SCHEDULE [X] YES [ ] NO

PER CENT OF WORK COMPLETED - 25%

PER CENT OF FUNDS EXPENDED - FP

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS [X] YES [ ] NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? [X] YES [ ] NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [ ] YES [X] NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT [ ] YES [X] NO FP

IF YES, CHECK TYPE

[ ] COST [ ] AWARD FEE [ ] PERFORMANCE [ ] DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. [ ] OUTSTANDING
2. [ ] EXCELLENT
3. [ ] VERY GOOD
4. [X] ABOVE AVERAGE
5. [ ] AVERAGE
6. [ ] MINIMUM ACCEPTABLE
7. [ ] UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

[X] CONTINUE AS PROGRAMMED

[ ] WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

[ ] CLOSE OUT

[ ] OTHER *(Specify)*

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 8 July 1970

25X

FORM 12-67 1897 USE PREVIOUS EDITION [ ] [ ] [ ] SECRET (12-36)

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700060020-7

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700060020-7

NARRATIVE REPORT | ☒ INTERIM ☐ FINAL

1. Three progress reports have been received covering the period from 15 March to 15 June 1970.

2. The first of four instruments has been modified. This modification has been evaluated by operating personnel, the technical officer, and ESD/EPB personnel, and is acceptable.

3. Modification of the remaining three instruments will proceed.

4. Total Authorized Funds:
   FY-70 - [redacted]

X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700060020-7